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Special points of interest:

» The Technical Bulletin will no
longer be mailed.

* Consultants may obtain the
Bulletin from the Consultant
Extranet.

* Therewill no longer be hard
copy distributions.

« DOT staff may obtain the
Bulletin from the Intranet or
the Extranet..

» Areminder link will be E-
mailed each month.

[REGE

A WwWwE

TRANSPORTATION DISTRICT 2

o Solutions
GRIVIC

Volume 11. Issue 8
August 2003

Technical Bulletin goes live on the
Consultant Extranet!

The Consultant extranet can be accessed by those outside of DOT, and now includes D2
Technical Bulletins for 2003. | suggest you bookmark the engineering and related services
main page so that you'll always be able to access the most current information.

*  http://www.dot.wisconsin.gov/business/engrserv/engrel serv.htm

If you do not have a Wisconsin User 1D and password, you will need to create one.
* to accessthe consultant extranet page use the following URL http://www.dot.
wisconsin.gov/busi ness'engrserv/cauextranet.htm

To see the updated pagesin your browser, you may need to reload or refresh the page. If you
have problems viewing our PDF files, you may need to download a newer version of Adobe
Acrobat Reader. You can get to Adobe Acrobat either by using the links we provide on the
WisDOT site or going directly to http://www.adobe.com/products/acrobat/readstep.html

For state staff the URL
* tothemain D2 page is http://dotnet/consul tants/dtd2.htm
* tothe Extranet contents page is http://dotnet/consultants/contents.htm

For consultants/contractors the URL
* tothemain D2 page is https://trust.dot.state.wi.us/extntgtwy/consul tants/dtd2.htm
* tothe Extranet contents page is https://trust.dot.state.wi.ug/extntgtwy/consul tants/
contents.htm

What’s wrong
With this
Picture?

The answer to the pic-
ture question may be
found on Page 4.
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Erosion Control

Prior to the pre-construction meeting, the contractor shall compile an Erosion Control Implementa-
tion Plan (ECIP) addressed to the DOT project manager and sent to both the appropriate Wisconsin
Department of Natural Resources liaison and Wisconsin Department of Transportation. Wisconsin
Administrative Code — Chapter TRANS 401 requires that the ECIP be hand delivered or sent by cer-
tified mail by the contractor. Both agencies must receive the ECIP at least 14 days prior to the pre-
congtructing meeting. ldeally, the pre-construction meeting should be scheduled after written ap-
proval of the ECIP by the DOT in consultation with the DNR.

The two agencies correspond as to what additional information needs to be included in the ECIP.
The DNR has 14 days to provide the DOT with comments on the ECIP. If further information or
changes are needed, the DOT project manager will submit an ECIP review letter to the contractor.
The contractor then makes the necessary changes to the document and re-submits it to the project
manager. |If review comments have been satisfactorily addressed, the project manager then sends a

ri letter of acceptance to the contractor. The DNR and DOT Environmental Unit are carbon copied to
=1\ be made aware that their comments have been addressed. Form letters as well as technical assistance
= are available from the DOT Environmental Unit.

l
\

The Department of Natural Resources’ DOT liaisons review the ECIP. Each liaison oversees certain

EClEs sem e counties within Transportation District 2.

delivered by the

contractor to DOT

) DNR Liaison County(ies) Phone Fax M obil
Project Manager - -
) Michael C Thompson Milwaukee 414-263-8648 | 414-263-8483 | 414-303-3408
for review 14 days Environmental Analysis Supv.
prior to the pre- Maureen Milmann Washington 414-263-8613 | 414-263-8483 |414-303-5065
. Environmental Coor. Waukesha
construction Walworth
meeting Kenosha
—— Joanne Kline Ozaukee 414-263-8756 |414-263-8483 |414-303-1271
Environmental Coor.
Joel Brieske Racine 414-263-8365 |414-263-8483 | 414-303-5064
Erosion Control Insp. LTE
Bobbi Jo Reiser FonddulLac |920-303-5442 |920-424-4404 |n/a
Environmental Coor.

Liaisons outside Fond du L ac Cty Liaisonsfor Fond du Lac Cty
Department of Natural Resources Department of Natural Resources
2300 North Martin Luther King Drive 625 East County Road Y
Milwaukee W1 53212 Oshkosh WI 54901
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When can a contractor start work?

A. Contractor must have a fully executed Contract.

Thefollowing items ALL must be completed before the Central Office Bureau of High-
way Construction Director can add his signatureto the contract which completes full exe-
cution of the contract.***

1
2.
3

4,

DBE Commitments turned in by the contractor and signed off by the DBE Office.
Contract returned from the contractor with appropriate seals and signatures.

The Performance & Payment Bond returned from the contractor with the contract with
appropriate seals, signatures, and attachments.

The governor puts his signature on the DT 25 form, which authorizes the contract to be
approved by the BHC Director.

*** \WWhen the contract has been fully executed, Central Office Bureau of Highway Con-
struction will notify the District's Contract and Communication Specialists, the Contrac-
tor, the DOT Bureau of Financial Servicesand the Wis. Transportation Builders Assoc.

B. Thefollowing Contract Administration items must also be completed.

SUESNCE .

o

District must issue a Start Notice to the contractor on al contracts

Contractor must have a district approved erosion control implementation plan
Contractor must have district approved sublet request forms

Contractor must have provided the district with a satisfactory work schedule
Contractor must have completed the pre-construction meeting (unless waived) with the
district.

Any other items required by contract before construction can begin (i.e. permits, public
meetings, etc.)

Investigation Checklist

In the event of acritical incident occurring in awork zone, and to have better records for any poten-
tial litigation, obtain form DT2044 from the DOTNET site at http://dotnet/dbmbms/risk/riskhome.
htm or the Forms catalog at http://dotnet/forms/.

The “Investigation Checklist”, guideline only, isto assist in gathering potential evidence and docu-
mentation that may be requested in the defense of a claim against a negligent state employee. In-
formation gathered using this checklist may be considered confidential attorney-client communica-
tion. Risk Management should be contacted before releasing any information. This checklistis
intended to guide you in answering questions. It isnot al inclusive, it's not mandated, it is simply
guidance.
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A contractor must
have a fully
executed contract
before he can

start work.
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TECHNICAL BULLETIN

As-built process

The currant standards for submitting As-Builts for filing and printing are on the DOT NET as
well as on the Extranet. The As-Built format requirements are outlined in Chapter 2.22 of the

Construction and Materials Manual. The following links will accessthe on line version of the
manual.

DOT staff will find it on DOT NET at:
http://dotnet/dtidcons/constnds/cmm/CH2T C.pdf page 137

It is also on the Extranet in the Construction Standards Library for users outside of
WisDOT.
http://trust.dot.state.wi.us/extntgtwy/dtidcons/constnds/cmm/CH2T C.pdf page 137

Project development field staff needs to be aware of the specific requirement for the As-Builts.
If the plans are submitted and do not meet the necessary requirements they will be returned for
correction. Doing the As-Builtsright will help with the finals process. If you have any ques-
tions please contact Sandra Villiesse, in Construction Services, at (262) 548-8649

Answer to Picture Question on Page 1

The problem lieswith not paying close enough attention to the standard detail drawing
for an Energy Absorbing Terminal. Thefirst four posts should be 4" above the beam.
Compare this excerpt from a Standard Detail Drawing with the picture. Y ou will see that two
of the four posts were cut off too short. Also note the length of each of the four sections of the
Energy Absorbing Terminal should be 13'6 1/2” long. See notes 11 and 12 of the bill of mate-
rials on Standard Detail Drawing 14 B 24-4a.
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